WHITFIELD & BROWN Case Study

Royal Lancaster |nfirmary University Hospitals [\'/z~
A&E Department of Morecambe Bay

The work undertaken comprised of the extension
and internal reconfiguration of the existing A&E
department. The construction carried out in 3
phases entailed

Ph1 - The formation on 17m x 9m single storey extension
to the side elevation of the A&E department. The new area
provides 5 examination rooms, waiting area, linen and clean
utility.

Ph2 - Break through the adjoining building into the existing
A&E and refurbishing and improving 4no: resus bays, resus
equipment store, plant room and record store.

Ph3 - Refurbishment of the examination and treatment rooms.

Key Aspects

v In close proximity to the ambulance disembarkation, main
hospital entrance, women’s unit and car park.

v Al deliveries and waste disposal before 8am.

Client: University Hospitals of Morecambe Bay
v Full handover / commissioning prior to embarking on the NHS Foundation Trust
next phase.
v Site setup within an island to allow bus collection / drop off. Architect Mellor Architects
v Coordinated shutdowns between the hours of 7am — 10am. Qs: Holden & Lee
v Daily liaison meetings/ agreed stop/start procedures.
Value: £663,000

v New 3 tonne AHU crane lifted and installed to roof as a

complete unit. Contract Period: 34 weeks

v Re-routing of drainage whilst maintaining services to the unit.

Procurement: Single Stage Tender / Traditional contract
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